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PROGRAM. OBJECTIVE

To investigate, through studies, tests

and the fabrication and use of engineering
breadboard equipment, new methods or de-
vices which will further the state-of-the-
art in photographic techniques and practices
as it pertains to improved extraction of
collected intelligence information from

photographic materials.
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SUMMARY

1. The Contract| __ |FY-66, No. 1, Quarterly

Report is in lieu of an August FY-66 report and covers

active PAR Progress for the months of June, July and

August 65,

2. Detailed reports, covering progress of approved

active PARs, are included in this report and are listed

in the Table of Contents.

3. A progress review meeting was held at the con-

tractor's facilities at the end of this quarter and the

start of the next quarter. Minutes of this meeting will

be documented in a contractor réport.

4. Customer personnel visited the contractor's

facility on 29 June for familiarization with the RT-12

and RT-24 processors.
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DISCUSSION

31 August;65

5. PAR Status: A complete index listing of PARs, titles (condensed

in some cases) and status is included for quick reference:

PAR Title Status

201 Travel and Liaison Active

202/  Briefing Print Enlarger/

224 3X - 15X Enlarger Active

203  Rapid Access Printer Com?leted b Aug 65%

20k Contact Chip Printer Termination Rpt completed 27 Jan 65
205 Precision 4X Enlarger Termination Rpt completed 27 Jan 65
206 Reversal Processing Study Completed 21 May 65

207 Contact Printer Study Complete except for final report¥*
208 Non-Elec. Image Enhancement Canceled

209 Phosphor Viewer Canéeled

210 Laminated Slides Completed 4 Sept 64

211 Processing Effects Study Cbmplete except for final report¥
212 Color Acq. System Review Complete except for final report¥
213 Color Reprod. Review Completed 13 Aug 65%

214 Reversal Processor Active

215 24-Inch Paper Processor Active

* Change of status during the subject quarter.
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PAR Title Status

216 Laser Photographic Exposure Completed 12 Féb 65

217 Optimization of Lasers Complete except for final report#
218 Autofocus Systems : Not. to be submitted

219 Opt. vs Contact Ptg. 1l:1 Not to be submitted

220 Static Elec. Hold-Down - Disapproved

221 Lens Bench Manual Not .to be submitted

222 Auto Stereo Regstrn System Completed 3 Mar 65

223 Monochr. Lens System Disapproved '

225 Micro-D Training Program ' Terminated

226 Edge Trace Meas., Micro-D | Complete

227 Color Viewer ' Awaiting Customer action¥
228 Vectograph Study Not to be submitted

229 Optical Design Film Viewer Not to be submitted

230 10X Color Lens Disapproved

231 10-20-40X Color Lamphouse Disapproved

232 Automated Edge Trace Device Disapproved

233 Zoom (6X to 60X) Projection Lens Active .

234 MIF Exposure Device Disapproved

235 Avtomation Program Study Disapproved

236 Film Disposal Rewind Unit Disapproved

¥ Change of status during the subject quarter.
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PAR Title Status
237 Briefing Aids Complete 25 July 65%
238 Equipment Installation Active
239 Administration Active

2ko Not Assigned
241 Not Assigned

242 Color Demonstration Material Awaiting Customer action
243 Briefing Print Enlarger Contractor preparing -
(Prototype)

6. Active PAR summary progress discussions are included in Section II
(PAR Progress).

7. The following PARs were completed during the 4th Quarter FY-65 by
the submission of final reports (except as noted). These projects are con-
sldered closed:

a. PAR 203, Rapid Access Printer - Final report submitted 4 Aug 65.
b. PAR 213, Color Reproduction Review - Final report submitted
13 Aug 65.
c. PAR 237, Briefing Aids - No final report required. Briefing
boards transmitted 25 July 65.

* Change of status during the subject quarter.
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8. PARs prepared and submitted during the Fourth Quarter, FY-65 and
their present status: '
a. PAR 227, Color Viewer - Submitted 1 Sept 65 (after report period
but included to reflect latest status); awaiting customer action.
b. PAR 242, Color Demonstration Material - Submitted 26 Aug 65;
awaiting customer action.
9. By customer message H779, déted 18 June 65, the contractor was
directed to terminate all effort on PAR 211, Processing Effects Study, except

for the preparation of the final report.
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